Name:BuchupallePurnaTejeshwaraReddy


Regno: 12401711

Roll no: 31


Ca2spmlab

HostelBookingapp

Fullganchatviewhaslinkagesfs,sf,ss,ffresolurcealsocation




Ganchatview




Devdloper

Task Name	Duration	Start	Finish	Predecessors	Resource Names
Hotel Booking app	**30 days?**	**Mon 11/2/26**	**ed 12/23/26**		
1 Project planning	**5 days?**	**Mon 11/2/26**	**Tue 11/10/26**		
1.1 Requirement a	3 days	Mon 11/2/26	Wed 11/4/26		food[$78,787.00]
1.2 Fesibility stud	2 days	Mon 11/9/26	Tue 11/10/26	2	project manager
1.3 project plan p	0 days	Tue 11/10/26	Tue 11/10/26	3	project manager
1.4 project compl	1 day?	Mon 11/9/26	Mon 11/9/26	2SS,3SS	
2 System Design	**7 days**	**Tue 11/10/26**	**Fri 11/20/26**	**5**	
2.1 Database des	3 days	Tue 11/10/26	Fri 11/13/26		Devdloper,Servers[1 GB]
2.2 uiux design	4 days	Mon 11/16/26	Fri 11/20/26	7	Devdloper
2.3 Architecture l	3 days	Tue 11/10/26	Mon 11/16/26	7SF,8SF	Devdloper
2.4 Design Appro	0 days	Fri 11/20/26	Fri 11/20/26	9FF,7SF,8	
3 Development	**9 days**	**Mon 11/23/26**	**Mon 12/7/26**	**10**	
3.1 Frontend dev	3 days	Mon 11/23/26	Wed 11/25/26		Devdloper
3.2 Backend Dev	4 days	Fri 11/27/26	Wed 12/2/26	12	Devdloper,Servers[2 GB]
3.3 Payment mod	2 days	Fri 12/4/26	Mon 12/7/26	13	project manager,Servers[1 GB]
3.4 Development	0 days	Fri 12/4/26	Fri 12/4/26	13SF,14SS	
4 testing	**8 days**	**Fri 12/4/26**	**Wed 12/16/26**	**15**	
4.1 Frontend Tes	3 days	Fri 12/4/26	Tue 12/8/26		System anailist
4.2 Backend Test	3 days	Wed 12/9/26	Mon 12/14/26	17	tester
4.3 Payment Test	2 days	Tue 12/15/26	Wed 12/16/26	18	System anailist,tester
4.4 Testing Comp	0 days	Wed 12/16/26	Wed 12/16/26	18,19	
5 Deployment	**4 days**	**Fri 12/18/26**	**Wed 12/23/26**	**20**	
5.1 Fontend Depl	2 days	Fri 12/18/26	Mon 12/21/26		tester
5.2 Backend Dep	2 days	Tue 12/22/26	Wed 12/23/26	22	System anailist
5.3 Deployment C	0 days	Wed 12/23/26	Wed 12/23/26	22FF,23FF	


Holiday



EveryThursdayisnonworkingDAY




Resourcesheet



	Resource Name	Type	Material Label	Initials	Group	Max. Units	Std. Rate	Ovt. Rate	Cost/Use	Accrue At	Base Calendar	Code
1	project manager	Work		p		350%	$21,212.00/hr	$458.00/hr	$885.00	Prorated	Hostel project ca	
2	System anailist	Work		S		150%	$1,451.00/hr	$852.00/hr	$964.00	Prorated	Hostel project ca	
3	Servers	Material	GB	S			$222.00		$88.00	Start		
4	tester	Work		t		300%	$57,888.00/hr	$148.00/hr	$369.00	Prorated	Hostel project ca	
5	food	Cost		f						End		
6	Devdloper	Work		D		300%	$8,529.00/hr	$963.00/hr	$1,212.00	Prorated	Hostel project ca	

Network view



ALL resources can see hear : clickme

If not work

Use me : https://github.com/Purnatejeshwarareddyb/SPL-LAB-/tree/main/hostel%20booking%20app